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Ms. Magalie Roman Salas }“M -

Secretary

Federal Communications Commission
1919 M Street, NW, Room 222
Washington, DC 20554

RE: CC Docket No. 95-116, Petition for Waiver of June 30, 1998 Local Number
Portability Date

Dear Ms. Salas:;

Enclosed is the petition of Rio Virgin Telephone Company (hereafter Rio Virgin) hereby
requesting a four month temporary waiver (until October 31, 1998) of the June 30, 1998

requirement that it provide local number portability (LNP) in its Mesquite, Nevada
switching complex.

An original and four copies are being filed. Please return the stamp copy in the SASE.

Respectfully submitted,

) . Ie {;
%UL\:JL»\\ e

Brenda Crosby o
Attachments

cc:

Ms. Marian R. Gordon

Special Counsel, Network Services Division
Federal Communications Commission

2025 M Street, NW

Washington, DC 20554
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Before the
FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554 .

In the Matter of

the Petition of Rio Virgin
Telephone Company Request for
Waiver of Local Number Portability
Implementation Deadline

CC Docket No. 95-116

PETITION OF RIO VIRGIN TELEPHONE COMPANY (Rio Virgin)
FOR WAIVER OF ITS JUNE 30, 1998 IMPLEMENTATION
DATE FOR LOCAL NUMBER PORTABILITY

Rio Virgin Telephone Company
P.O. Box 189
Estacada, Oregon 97023

Date Submitted: April 30, 1998

g



Rio Virgin Local Number Portability Waiver
April 30, 1998

TABLE OF CONTENTS
Page No.
I Introduction 3
II Background 5
111 A Waiver of the Prescribed Timeline is Necessary and
In the Public Interest 7
v Conclusion 10

ATTACHMENTS

1 - Nortel Correspondence dated December 16, 1997

2 - Timeline for LNP Implementation



Rio Virgin Local Number Portability Waiver
April 30, 1998

Before the
FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554

In the Matter of

the Petition of Rio Virgin
Telephone Company Request for
Waiver of Local Number Portability
Implementation Deadline

CC Docket No. 95-116

PETITION OF RIO VIRGIN TELEPHONE COMPANY (Rio Virgin)
FOR WAIVER OF ITS JUNE 30, 1998 IMPLEMENTATION
DATE FOR LOCAL NUMBER PORTABILITY

L Introduction

Rio Virgin Telephone Company (hereafter Rio Virgin) hereby requests a four
month temporary waiver (until October 31, 1998) of the June 30, 1998 requirement that
it provide local number portability’ (LNP) in its Mesquite, Nevada switching complex.

In accordance with the phased national implementation schedule, Rio Virgin is
faced with a second quarter 1998 implementation date for local number portability
capabilities. To accomplish these tasks, Rio Virgin must complete an expensive upgrade
of its switching facilities in Mesquite, Nevada. Rio Virgin has been informed by its

switching vendor Nortel that the complexity of the upgrade creates an estimated

completion date of the fourth quarter of 1998.

! Per 47 U.S.C. at § 153(30): The ability of users of telecommunications services to retain, at the same
location, existing telecommunications numbers without impairment of quality, reliability, or convenience
when switching from one telecommunications catrier to another.
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The purpose of the instant petition is to demonstrate that the granting by this
Commission of the minor implementation extension is in the public interest.

Section 1.3 of the Federal Communications Commission’s rules permits (the
Commission) to authorize a waiver of its rules “if good cause is therefore shown.”> A
waiver of the Federal Communications Commission’s rules is appropriate if special

circumstances warrant a deviation from the general rule’ and such a deviation will serve

the public interest.

In the First Report and Order in this proceeding®, the Commission, at paragraph
85, delegates: “to the Chief, Common Carrier Bureau, the authority fo waive or stay any
of the dates in the implementation schedule, as the Chief determines is necessary io
ensure the efficient development of number portability, for a period not to exceed 9
months...In the event a carrier is unable to meet our deadlines for implementing a long-
term number portability method, it may file with the Commission, at least 60 days in

advance of the deadline, a petition to extend the time by which implementation in its
network will be completed.”

The First Report and Order further details what these requests must include:

“Such requests must set forth: (1) the facts that demonstrate why the carrier is unable 1o
meet our deployment schedule; (2) a detailed explanation of the activities that the carrier
has undertaken to meet the implementation schedule prior to requesting an extension of
time; (3) an identification of the particular switches for which the extension is requested;
(4) the time within which the carrier will complete deployment in the affected switches;
and (5) a proposed schedule with milestones for meeting the deployment date.”

Rio Virgin will demonstrate that a waiver of the June 30, 1998 timing requirement for
local number portability is necessary, appropriate, and in the public interest as Rio’s

switching vendor is unable to meet earlier than a fourth quarter 1998 implementation date.

*47CFR§13

* Northeast Cellular Tel. Co. v. FCC, 897 F.2nd 1164, 1166 (D.C. Cir. 1990), WAIT Radio v. FCC, 418
F.2nd 1153 (D.C. Cir. 1969).

* First Report and Order and Further Notice of Proposed Rulemaking, CC Docket No. 95-116, released
June 27, 1996 (hereafter “First Report and Order”).
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1L Background

Rio Virgin serves one exchange in Nevada, Mesquite, and a remote in Littlefield,
Arizona, which provides service to approximately 5,600 access lines. The exchanges are
currently served by a Nortel DMS-10 that was installed in 1987. This switch does not
accommodate the changes necessitated by local number portability within the context of
Rio Virgin’s overall network upgrade parameters. Rio Virgin has experienced, and
continues to experience, phenomenal access line growth. For example, between June of
1995 and June of 1997, Rio Virgin achieved a 65% growth in access lines, increasing from
3,173 to 5,235 access lines. This growth continues, as the access line count in November,
1997 was 5,604. This has necessitated $4.5 million of additional network investment in
1996-7.

Thus, in order to comply with both the LNP implementation and meet its network
objectives in an economic manner, Rio Virgin must replace its current DMS-10 switch
with a DMS-100 configuration to accommodate the realized and anticipated access line
growth.  This replacement was initially planned for the start of 2Q 1998. Due to
circumstances beyond Rio Virgin’s control, Nortel will not be able to meet this date. Rio
Virgin is faced with several alternatives with respect to this delay.

First, Rio Virgin is eligible under Section 251(f)(2)’ to petition the Public Utilities
Commission of Nevada for suspension or modification of the requirements of Section

251(b). The Nevada Commission would be required to act on the petition within 180

5 A LEC with fewer than two percent of the nation’s subscriber lines installed in the aggregate nationwide
is eligible to petition the appropriate state commission for relief.
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days, during which time this Commission could suspend the petition of the deployment
deadline for Rio Virgin while it is considering the petition for suspension or modification
of these Section 251(b) obligations. We do not choose this course of action at the present
time.

Instead, we apply under this instant petition for an extension of the LNP deadline
until October 31, 1998, on the basis of the extraordinary circumstances beyond our
control that prevent Rio Virgin from complying with the phased deployment schedule. In
Attachment 1, we have included some of our correspondence with Nortel.

As noted in this December 16 letter, Nortel itself states: “...the Mesquite Host-
Remote DMS-10 to DMS-100 Network conversion will be an extremely complex
project.” In detailing the reasons for this complexity, Nortel’s Mr. Shaver explains that:
“Changes to the dialing plan, equipment staging and installation in a working environment,
and telco/vendor coordination indicate that an expanded schedule will be necessary to
minimize service degrades.” (emphasis added).

Nortel informed Rio Virgin in this same letter that: “Considering the overall scope
of the Mesquite Network Upgrade, Nortel -anticipates that Local Number Portability
datafill and testing could be done during 4Q98 with completion by year end.” Rio Virgin
demonstrates with this request that discussions to date with Nortel have advanced the
proposed completion date forward 60 days to an October 31, 1998 date. Nonetheless,
Rio Virgin also recognizes that it is neither Nortel’s largest customer nor is the Mesquite

service area the hotbed of competitive activity in the western United States. These factors

also impact the anticipated completion date.
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To summarize, Rio Virgin anticipates completing the installation of its new DMS-
100 with LNP capability before the end of the fourth quarter 1998. Rio Virgin has
received assurances from Nortel that LNP testing will be completed in order for Rio
Virgin to meet a year end 1998 target date. Based on the aforementioned information,
Rio Virgin respectfully requests a waiver of LNP implementation until October 31, 1998.
III. A Waiver of the Prescribed Timeline is Necessary and in the Public Interest

In the discussion below, Rio Virgin demonstrates that it faces extraordinary
circumstances related to implementing local number portability. In the Commission’s
recent Fourth Order on Reconsideration in CC Docket No. 96-45, the Commission
states® that “exceptional circumstances exist if individualized hardship or inequity
warrants a grant of additional time to comply ... and that a grant of additional time to
comply with these requirements would better serve the public interest than strict
adherence 1o the general requirement...” Absent the granting of an additional four months
to implement LNP, Rio Virgin is in the difficult predicament of having to meet a
regulatory deadline when the product that it needs to meet the deadline is effectively
unavailable because its equipment vendor is unable to deliver and install the equipment by

the June 30, 1998 deadline.

Rio Virgin has Been Diligent in its Switching Upgrades

Rio Virgin invested in digital switching technology in 1987, bringing the benefits of
digital technology to its rural customers. These investments were made before switch

manufacturers made LNP capabilities available. However, due to the schedule of its

¢ Fourth Order on Reconsideration in CC Docket No. 96-45, released December 30, 1997, (@ paragraph
12 and footnote 30.
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switching vendor, Rio Virgin now finds itself in the position of not being able to
completely comply with the phased deployment of local number portability on or before
June 30, 1998. Rio Virgin placed its order for the needed switching upgrade in a timely
manner, as reflected in the timeline included in this petition as Exhibit 2.

Rio Virgin is not seeking to avoid the implementation of LNP, but simply needs
additional time due to where it is prioritized in Nortel’s schedule. It is worth noting for
the record that Rio Virgin is faced with a sizable expenditures of funds for the purpose of

complying with the LNP requirement.

Rio Virgin Customers will Experience Service Degradation Absent Granting the Waiver

As noted in this December 16 letter, Nortel itself states: “...the Mesquite Host-
Remote DMS-10 to DMS-100 Network conversion will be an extremely complex
project.” In detailing the reasons for this complexity, Nortel’s Mr. Shaver explains that:
“Changes to the dialing plan, equipment staging and installation in a working environment,
and telco/vendor coordination indicate that an expanded schedule will be necessary to
minimize service degrades.” (emphasis added).

Rio Virgin submits that it is of paramount importance that customers not
experience service degradation in an attempt to meet a target date for LNP
implementation when, with another 120 days, the transition would be smooth and
seamless to the DMS-100 environment. We submit for the record that unnecessary
inconvenience to subscribers in the form of service degradation is certainly not the intent

of implementing the tenets of the pro-competitive Telecommunications Act of 1996. This
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Commission has subscribed to the same view. In the First Report and Order’, in

enumerating its minimum performance criteria for long-term number portability methods,

the Commission discusses the fifth criteria in paragraph 55:

55.  Fifth, as a general matter, we require that the implementation of any long-
term method not unreasonably degrade existing service quality or network reliability.
Consumers, both business and residential, rely on the public switched telephone network
for their livelihood, health, and safety. Jeopardizing the reliability of the network would
stifle business growth and economic development, and endanger individuals’ personal
safety and convenience. Consumers, both business and residential, have also come to
expect a certain level of quality and convenience in using basic telecommunications
services. We note that this Commission has repeatedly affirmed its commitment (o
maintaining service quality and network reliability. [footnote 162 references six separate
prior proceedings] We, therefore, require that any long-term method of providing
number portability not cause any unreasonable degradation to the network or the quality
of existing services. This requirement extends to degradation that affects carriers

operating, and end users obtaining services, outside as well as within the area of
portability.

The benefit of the four month delay outweighs the burden of the minor extension on any

affected party in the Rio Virgin service area.

Rio Virgin Has Implemented a Rigorous Implementation Schedule

Rio Virgin is working with Nortel to comply with the LNP requirement in order
to fully meet the LNP requirement by no later than October 31, 1998. In view of the
relatively small number of subscribers that will be delayed in achieving LNP, failing to
grant a waiver request would not benefit the public. Rio Virgin is moving forward to
implement the LNP requirements as quickly as is feasible with the vendor’s schedule (see

Attachment 2). Rio Virgin therefore requests that * '~ granted the additional four

months in order to full: ~ with the L0 " Gining | .rements.

7 First Report & Order, 11 FCC Rcd at 8378.
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The FCC has established a precedent of granting additional time in related matters

In a number of prior decisions, the Commission has granted extensions of time to
local exchange carriers when circumstances warrant such an extension. In this Local
Number Portability docket®, the Commission has committed to reducing regulatory
burdens on small telephone companies.

In this Rio Virgin petition, such an extension is warranted and consistent with
Commission precedent recognizing the technical and economic burdens imposed on small
and rural LECs in implementing software upgrades. In earlier situations’, the Commission
has granted waivers when such burdens have been demonstrated, as Rio Virgin has done
here in this instant petition.

Additionally, in other Commission matters'®, the Commission has committed to
reducing regulatory burdens on small telephone companies. Granting this waiver request
for Rio Virgin is consistent with this objective.

IV. Conclusion

As demonstrated above, grant of the instant petition will serve the public interest

and will allow Rio Virgin to complete its switch replacement in a manner that prevents

service degradation to customers.

8 Telephone Number Portability, Second Report and Order, CC Docket No. 95-116; FCC 97-289 (rel.
Aug. 18, 1997).
? E.G., Rules and Policies Regarding Calling Number Identification Service - Caller ID, Order and Fourth
Notice of Proposed Rulemaking, CC Docket No. 91-281, 10 FCC Red 13796, 13808 (1995) (Caller ID
Order).

' Amendment of the Commission’s Rules to Establish Competitive Service Safeguards for Local
Exchange Carrier Provision of Commercial Mobile Radio Services, Implementation of Section 601(d) of
the Telecommunications Act of 1996, WT Docket No. 96-162, FCC 97-352 (rel. Oct. 3, 1997)
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Rio Virgin has been diligent in its switch upgrade program, having provided
digital technology to its customers for the last decade. Due to availability from Nortel due
to 1ts backlog of work, Rio Virgin will be delayed in replacing its DMS-10 switch. Rio
Virgin is now scheduled to have completed the installation of a DMS-100 by the end of
October, 1998.

Rio Virgin submits that the public interest will be better served by a waiver of the
June 30, 1998 date and that grant of this petition would be consistent with the policies
underlying these rules. Rio Virgin has demonstrated its diligence in upgrading its switches;
shown that the availability from Nortel of the DMS-100 product required to accomplish
the upgrade is 4Q 1998, and that there is a de minimis impact of an extension of the
deadline on customers that does not outweigh the burden that would be imposed on Rio
Virgin by a denial of the extension request.

Good cause having been shown, Rio Virgin requests that the Commission act upon
and grant the foregoing petition and:
(1)  Grant Rio Virgin a four month extension for LNP implementation from the June
30 date, until October 31, 1998; and
(2)  Grant such other and further relief as may be proper in the premises.

Respectfully submitted this April 30,1998.

RIO VIRGIN TELEPHONE COMPANY

by vmx e L‘/\..é“//{\)\/’
Brenda Crosby, its General Manager

o
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NEORTEL

NORTHERN TELECOM

Northern Telecom Tel. (503) 464-3300
5100 SW Macadam Avenue FAX (503) 464-3330
Suite 120

Portland, OR 97201

December 16, 1997

Mr. Robert Milliken
Cascade Utilities Inc.
303 S.W. Zobrist St.

Estacada, Oregon 97023
Subject: Mesquite, Nevada DMS-10/100 Conversion, LNP Implementation
Dear Bob:

This correspondence is provided as a follow up to our conversation regarding the
Mesquite, Nevada Network Upgrade and associated implementation schedules.

As we discussed, the Mesquite Host-Remote DMS-10 to DMS-100 Network conversion
will be an extremely complex project. Changes to the dialing plan, equipment staging and
installation in a working environment, and telco/vendor coordination indicate that an
expanded schedule will be necessary to minimize service degrades.

Considering the overall scope of the Mesquite Network Upgrade, Nortel anticipates that

Local Number Portability datafill and testing could be done during 4Q98 with completion
by year end.

Please call with any questions or comments.

Thank you for your use of Northern Telecom products and services.

Yours truly, /
(\/\)w '\/\r‘//
Mike Shaver

Senior Sales Executive
Northern Telecom
Pacific Region
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Exhibit 2 - Timeline for LNP Implementation

11/5/97 Purchase Order for new switch

1/12/98 Customer Information meeting with vendor
3/23/98 Delivery of switch to Mesquite, Nevada
3/30/98 Installation commences

7/27/98 Projected completion of vendor activity
10/31/98 Projected cutover date
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